
UNDERGROUND SURCHARGE FUND
As of MARCH 31, 2009

Amount

Total Received Revenue to Date [1] 265,415,737$      
Total Paid Expenses to Date [2] 224,694,358$      
Total Encumbrances to Date  6,774,188$          
FY 2009 Operating Balance 722,741$             

Current Fund Balance 33,224,451$        

Less: Outstanding SDG&E invoices AS OF MARCH 31, 2009 
Work performed in March, 2009 3,134,791$          

Net Fund Balance 30,089,660$        

[1]  Collection of the Underground Surcharge began January 1, 2003.
[2]  First Underground Surcharge Project began July, 2003.

SUMMARY



UNDERGROUND SURCHARGE FUND
Summary Schedule of Revenue

As of MARCH 31, 2009
Source:  Simpler Report, Revenue Transactions Fund 30100, Acct 72210 and 75111

FY03 May 27, 2003 8,654,495$                          
8,654,495$                         [1]

FY04 September 28, 2003 9,346,155$                          
November 25, 2003 11,547,073$                       
February 25, 2004 9,455,081$                          
May 25, 2004 9,750,701$                          

40,099,010$                       [2]

FY05 September 25, 2004 9,750,701$                          
November 29, 2004 9,750,701$                          
February 25, 2005 13,035,881$                        
June 2, 2005 10,571,996$                        

43,109,279$                       [3]

FY06 August 25, 2005 10,571,996$                        
December 13, 2005 10,571,996$                        
February 27, 2006 9,018,458$                          
May 25, 2006 10,183,612$                        

40,346,062$                       [4]

FY07 August 25, 2006 10,183,612$                        
November 27, 2006 10,183,612$                        
March 2, 2007 15,119,377$                        
May 25, 2007 11,417,553$                        

46,904,154$                       [5]

FY08 August 28, 2007 11,421,488$                        [7]

November 27, 2007 11,417,553$                        
February 29, 2008 12,287,883$                        
June 30, 2008 11,635,136$                        

46,762,060$                       [6]

FY09 August 26, 2008 11,635,136$                        
December 2, 2008 11,635,136$                        [8]

March, 2009 12,249,021$                        
35,519,292$                       

TOTAL DEPOSITS TO DATE 261,394,353$                     

Plus Interest (Rev Acct 75111)

  FY03 2,731$                                 [1]

  FY04 286,660$                             [2]

  FY05 401,220$                             [3]

  FY06 550,366$                             [4]

  FY07 583,863$                             [5]

  FY08 1,171,291$                          [6]

  FY09 1,025,253$                          [8]

TOTAL REVENUE TO DATE 265,415,737$                     

[1]  Totals 8,657,226$                            
[2]  Totals 40,385,670$                          
[3]  Totals 43,510,499$                          
[4]  Totals 40,896,428$                          
[5]  Totals 47,488,017$                          
[6]  Totals 47,933,351$                          
[8]  Totals 36,544,546$                          

265,415,737$                        

[7]  Includes reimbursement of $3,935 for lights. 

DEPOSIT HISTORY

REVENUE



As of MARCH 31, 2009
Source:  Simpler Report Expenditure Balances, Fund 30100

Program Expenses
(Charges to 301001) FY 2009 FY 2009 FY 2009 FY 2009 Prior FY 

1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 2003 - 2008

9/30/2008 12/31/2008 3/31/2009 6/30/2009 Totals

Department 30100 Underground Program (Personnel) 79,880$                             42,870$                16,876$                -$                               139,625$               1,955,282$                      2,094,907$                [1][2]
Department 30100 Underground Program (Non-Personnel) 59,155$                             141,505$              143,403$              344,063$               1,077,754$                      1,421,817$                

Department 547 Transportation Engineering Design -$                                      -$                          -$                          -$                      72,058$                           72,058$                     [3]

Department 545 Architectural Engineering and Contracts -$                                      -$                          -$                          -$                      1,048,819$                      1,048,819$                [4]

Department 549 Transportation (Street Division) 1,198$                               -$                          -$                          1,198$                   7,797$                             8,995$                       

Department 045 Attorneys Office 3,614$                               4,689$                  3,223$                  11,526$                 441,372$                         452,898$                   

Department 050 Comptrollers Office 1,180$                               294$                     761$                     2,235$                   137,026$                         139,261$                   

Department 065 Planning (Parks) 146$                                  292$                     -$                          438$                      341$                                779$                          

Department  Public Bldg & Parks -$                                  -$                          2,492$                  2,492$                   31,154$                           33,646$                     

Sub Total 145,171$                           189,650$              166,755$              -$                               501,576$               4,771,603$                      5,273,180$                

CIP Related Expenses
Laguna Mt Environmental  CIP 370338 177,846$                           58,215$                -$                          236,062$               728,353$                         964,415$                   

PGC Utility Consultants, LLC  CIP 370338 -$                                      -$                          -$                          -$                      155,786$                         155,786$                   

SEO Consultants  CIP 370338 3,335$                               4,685$                  -$                          8,020$                   126,575$                         134,595$                   

Utility Specialists Ca, Inc  CIP 370338 58,394$                             58,778$                13,671$                130,843$               177,156$                         307,999$                   

Contract Service Charges  CIP 370338 -$                                      80$                       -$                          80$                        195$                                275$                          

Value Engineering, Inc.  CIP  370338 -$                                      -$                          -$                          -$                      154,706$                         154,706$                   

@City.com  CIP 370338 -$                                      -$                          -$                          -$                      11,475$                           11,475$                     

Materials Yard  CIP 370338 -$                                      -$                          -$                          -$                      9,410$                             9,410$                       

Print Shop Services to UUP CIP 370364 9,382$                               696$                     5,129$                  15,208$                 9,224$                             24,432$                     

Building Permit Services CIP 370365 2,536$                               -$                          -$                          2,536$                   -$                                2,536$                       

Roadway Restoration Design CIP 370366 3,137$                               314$                     845$                     4,296$                   1,834$                             6,130$                       

Design Review Services CIP 370367 -$                                      -$                          -$                          -$                      -$                                -$                           

Public Information Office CIP 370368 3,108$                               15,898$                17,723$                36,729$                 -$                                36,729$                     

Analyst Support Services CIP 370369 3,238$                               9,841$                  12,114$                25,193$                 -$                                25,193$                     

Archeological Monitoring CIP373027 -$                                      -$                          53,042$                53,042$                 -$                                53,042$                     

Core Sampling and Lab Testing CIP 373123 11,721$                             -$                          -$                          11,721$                 -$                                11,721$                     

Clerical support Services CIP 373124 (1)$                                    -$                          -$                          (1)$                        42,285$                           42,284$                     

Planning & Environmental CIP 373126 4,347$                               2,616$                  4,397$                  11,360$                 6,195$                             17,555$                     

Mitigation Monitoring CIP 373127 800$                                  1,058$                  1,718$                  3,577$                   1,447$                             5,024$                       

Electrical Inspection CIP 373128 95,733$                             132,012$              116,821$              344,567$               35,692$                           380,259$                   

Field Inspection Costs CIP 373129 29,841$                             43,063$                43,511$                116,415$               15,746$                           132,161$                   

Surveying Services CIP 373130 31,187$                             40,927$                57,069$                129,183$               31,067$                           160,250$                   

Tree Planting Services CIP 373125 21,194$                             1,073$                  49,006$                71,273$                 701$                                71,974$                     

Non Cap Slurry Seal City wide CIP 373051 100,572$                           114,567$              (4,185)$                 210,954$               3,293,521$                      3,504,475$                

Asphalt Overlay Contract CIP 373100 -$                                      -$                          16,101$                16,101$                 2,443,438$                      2,459,539$                

Asphalt Overlay Group II CIP590058 392,680$                           1,836,409$           -$                          2,229,089$            -$                                2,229,089$                

Street Lights As Needed CIP 373122 419$                                  177$                     -$                          596$                      158,172$                         158,768$                   

Sub Total 949,471$                           2,320,409$           386,963$              -$                               3,656,843$            7,402,978$                      11,059,821$              
Project Expenses
Surcharge Project Expenses 5,884,151$                        7,510,322$           10,694,617$         -$                               24,089,091$          180,683,632$                  204,772,723$            

20-A Project Expenses 9,371$                               18,057$                36,252$                -$                               63,680$                 3,524,954$                      3,588,634$                

Sub Total 5,893,522$                        7,528,380$           10,730,869$         -$                               24,152,771$          184,208,586$                  208,361,357$            

TOTAL 6,988,165$                10,038,439$    11,284,587$    -$                    28,311,190$    196,383,167$          224,694,358$      

[1] Underground Program salary plus fringe minus revenue account 79204 plus negative amount in the Simpler "Actual" column or minus the positive amount in the Simpler "Actual" column in CIP 370280.

[2] Underground Program personnel expenses does not include program staff time or other City department staff time charged to individual projects.

[3]  For a portion of FY 2003, the Underground Program was attached to and overseen by the Transportation Engineering Design Division of Engineering and Capital Projects.  These charges represent divisional support staff charges relating to Underground 
Program activities as well as divisional oversight costs.

[4]  From FY 2004 to FY 2008, the Underground Program has been attached to and overseen by the Architectural Engineering and Contracts Division of Engineering and Capital Projects.  These charges represent divisional support staff charges relating to 
Underground Program activities as well as divisional oversight costs.

FY 2009         
TOTALS

TOTAL  TO  DATE



UNDERGROUND SURCHARGE FUND
Schedule of Surcharge Projects
As of MARCH 31, 2009
Source:  Simpler Report, Expenditure Balances, UUP Surcharge - CIP

FY 2009 FY 2009 FY 2009 FY 2009 Prior FY 
Project Expenses 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 2003 - 2008
(Charges to Project Sublets) 9/30/2008 12/31/2008 3/31/2009 6/30/2009 Totals
373019 Comp Surcharge Goldfinch (University to Sutter) -$                  -$                  -$                       -$                  906,094$             906,094$            
373000 Comp Surcharge 47th Street (Imperial to Logan) -$                  (1,200)$             -$                       (1,200)$             1,259,275$          1,258,075$         
373008 Comp Surcharge Broadway (25th to 30th) -$                  -$                  -$                       -$                  1,530,626$          1,530,626$         
373012 Comp Surcharge Cowles Mtn (Navajo to Acuff) -$                  3,698$              1,679$                   5,377$               3,410,055$          3,415,432$         
373013 Comp Surcharge Silverado (Eads to Ivanhoe) -$                  -$                  -$                       -$                  1,544,001$          1,544,001$         
373006 Comp Surcharge Burgener (Field to Milton) -$                  (3,291)$             -$                       (3,291)$             2,967,284$          2,963,993$         
372994 Comp Surcharge Meadowbrook Dr (Blackstone to Skyline) -$                  -$                  -$                       -$                  2,658,509$          2,658,509$         
370293 Comp Surcharge San Antonio St (McCall to Kellog) -$                  (4,643)$             -$                       (4,643)$             842,749$             838,106$            
373010 Comp Surcharge B Street Phase II (24th to Edgemont) -$                  -$                  -$                       -$                  2,200,351$          2,200,351$         
373016 Comp Surcharge Scott St (900 block) -$                  -$                  -$                       -$                  425,405$             425,405$            
372999 Comp Surcharge Gramercy (Ruffin to Sandrock) -$                  (6,940)$             -$                       (6,940)$             1,823,554$          1,816,614$         
373023 Comp Surcharge Market St (47th to Iona) -$                  (7,167)$             -$                       (7,167)$             3,561,837$          3,554,670$         
370289 Comp Surcharge Abbott St (W. Point Loma to Newport) 39,012$             (51,224)$           -$                       (12,213)$           4,007,630$          3,995,418$         
373049 Comp Surcharge Fairmount Avenue (Thorn St to Myrtle) -$                  (1,050)$             -$                       (1,050)$             1,016,679$          1,015,629$         
370291 Comp Surcharge 10th St (Date to Beech) -$                  10,620$            (11,543)$                (924)$                262,785$             261,861$            
373022 Comp Surcharge 25th St (Market to Commercial) -$                  (2,445)$             -$                       (2,445)$             1,302,010$          1,299,565$         
370315 Comp Surcharge Hollister Street (Coronado to Tocayo) 25,777$             (33,572)$           -$                       (7,795)$             3,002,888$          2,995,093$         
370303 Comp Surcharge Roswell/ 51st St (Market to Kelton) -$                  (5,436)$             (1,116)$                  (6,551)$             2,913,626$          2,907,075$         
370311 Comp Surcharge Scripps Lake Dr (Distribution & Transmission) -$                  -$                  -$                       -$                  5,366,263$          5,366,263$         
370313 Comp Surcharge Orange Ave (Fairmount to 54th) 59,450$             (66,287)$           (466)$                     (7,304)$             5,662,780$          5,655,476$         
370316 Comp Surcharge Leon Ave (Hollister to Saturn) -$                  (5,787)$             -$                       (5,787)$             1,159,139$          1,153,353$         
370318 Comp Surcharge Catoctin Drive (Montezuma to 63rd) 55$                    (10,034)$           -$                       (9,979)$             1,761,363$          1,751,384$         
370329 Comp Surcharge Metro Villas Redevelopment -$                  -$                  -$                       -$                  206,048$             206,048$            
370330 Comp Surcharge Aztec Bowl Redevelopment -$                  -$                  -$                       -$                  118,000$             118,000$            
372911 Comp Surcharge Broadway (12th Ave to I-5) -$                  -$                  -$                       -$                  2,774$                 2,774$                
373001 Comp Surcharge Milton St  (Burgener to Morena) (3,099)$             45,724$            (55,032)$                (12,407)$           3,992,019$          3,979,612$         
373002 Comp Surcharge Jackson Dr (Lake Shore to City Limits) -$                  (10,323)$           (512)$                     (10,835)$           3,787,521$          3,776,686$         
373014 Comp Surcharge Santa Barbara (Point Loma to Newport) -$                  (13,647)$           -$                       (13,647)$           2,071,016$          2,057,369$         
373015 Comp Surcharge Chatsworth (Nimitz to Dixon) -$                  (7,500)$             -$                       (7,500)$             2,058,011$          2,050,511$         
373017 Comp Surcharge Twain, 50th, Orcutt (Mission Gorge to Waring) -$                  (10,848)$           -$                       (10,848)$           2,924,755$          2,913,907$         
373021 Comp Surcharge Kelton Rd (Luber to Alvin) -$                  -$                  -$                       -$                  1,148,930$          1,148,930$         
373024 Comp Surcharge Churchward (Euclid to Skyline) -$                  (5,603)$             -$                       (5,603)$             2,162,804$          2,157,201$         
373038 Comp Surcharge Pennant Way (Regents to Streseman) 678$                  (3,894)$             -$                       (3,216)$             452,426$             449,210$            
373052 Comp Surcharge N.Torrey Pines Road(Genesee to John Jay Hopkins) -$                  -$                  -$                       -$                  742,703$             742,703$            
373061 Comp Surcharge Federal Boulevard -$                  -$                  -$                       -$                  204,384$             204,384$            
372969 Comp Surcharge Carmel Valley Rd (I-5 to Torrey Pines) -$                  -$                  -$                       -$                  1,071,459$          1,071,459$         
373011 Comp Surcharge Fort Stockton (Pine to Hawk) 5,456$               1,976$              25,891$                 33,323$             2,895,592$          2,928,915$         
373025 Comp Surcharge La Jolla Mesa Drive (Lamplight to Tourquoise) -$                  -$                  -$                       -$                  1,300,005$          1,300,005$         
370302 Comp Surcharge Lisbon St (69th to Jamacha) -$                  (8,381)$             -$                       (8,381)$             2,335,828$          2,327,447$         
373043 Comp Surcharge Gaines Street Block Transmission -$                  -$                  -$                       -$                  57,976$               57,976$              
370312 Comp Surcharge La Jolla Scenic N. (Sugarman to La Jolla Village) -$                  (6,843)$             -$                       (6,843)$             1,440,869$          1,434,026$         
370301 Comp Surcharge Bird Rock Ave (La Jolla Blvd to end) (633)$                (10,223)$           -$                       (10,856)$           1,830,124$          1,819,268$         
370328 Comp Surcharge Morena Vista Redevelopment -$                  -$                  -$                       -$                  3,912,003$          3,912,003$         
373018 Comp Surcharge Saturn Blvd (Coronado to Leon) -$                  (8,891)$             -$                       (8,891)$             1,758,146$          1,749,255$         
370299 Comp Surcharge Madra Avenue -$                  (12,667)$           (5,088)$                  (17,755)$           5,543,594$          5,525,839$         
373042 Comp Surcharge Linda Vista Road Transmission -$                  -$                  -$                       -$                  3,292,653$          3,292,653$         
373026 Comp Surcharge CCDC Area 1, Phase 2, Job 1 (Ash-Cedar, Front-4th, Union) 8,134$               (16,133)$           436$                      (7,563)$             5,080,702$          5,073,139$         
373053 Comp Surcharge 26th Street Transmission -$                  -$                  -$                       -$                  1$                        1$                       
370322 Comp Surcharge Princess St/ Spindrift (Spindrift to Torrey Pines) 1,881$               643$                 (5,035)$                  (2,511)$             1,030,257$          1,027,746$         
373034 Comp Surcharge Camino Del Rio South (Texas St to Mission Ctr) 2,838$               3,292$              (6,585)$                  (455)$                3,026,522$          3,026,067$         
373040 Comp Surcharge 30th Street Phase II Transmission 88,367$             (88,121)$           35,376$                 35,622$             8,883,895$          8,919,517$         
370284 Comp Surcharge Meade Ave (I-805 to 44th) 5,230$               (14,284)$           (3,015)$                  (12,068)$           7,308,479$          7,296,411$         
370283 Comp Surcharge Meade Ave (I-805 to New Jersey) (1,540)$             (17,787)$           -$                       (19,327)$           7,138,542$          7,119,215$         
370287 Comp Surcharge Hidden Valley Road/Via Capri 92,927$             (54,812)$           (15,935)$                22,180$             1,530,919$          1,553,099$         
370335 Comp Surcharge Project Block 6 - Z 364,351$           888,388$          1,220,922$            2,473,661$        13,416,999$        15,890,660$       
373121 Comp Surcharge CCDC Area 1, Phase 2, Job 1 (California St) 318$                 -$                 -$                      318$                  2,712,103$         2,712,421$        

Subtotal Completed Projects 689,201$           465,309$          1,179,978$            -$                       2,334,488$        145,022,962$      147,357,450$     
370290 Const Surcharge 28th St (Sampson to Harbor) 1,120,426$        1,117,101$       868,915$               3,106,442$        193,312$             3,299,754$         
370324 Const Surcharge Soledad Avenue (Hillside Drive to Exchange Place) 61,662$             (27,586)$           469,510$               503,586$           3,968,662$          4,472,248$         
370331 Const Surcharge Project Block 1 - F 1,175,430$        615,603$          (16,104)$                1,774,928$        3,264,888$          5,039,816$         
373064 Const Surcharge Hotel Cir. N. to Hotel Cir. S. to Hotel Circle Place 230,516$           728,835$          327,456$               1,286,808$        713,245$             2,000,053$         
373035 Const Surcharge Hotel Circle South (Phase I) 10,218$             999,913$          541,144$               1,551,275$        1,012,238$          2,563,513$         
370305 Const Surcharge Oceanview Boulevard (I15 to 42nd) 51,402$             179,748$          251,963$               483,114$           4,475,552$          4,958,666$         
370333 Const Surcharge Project Block 3 - FF 115,136$           103,396$          579,405$               797,937$           17,907,297$        18,705,234$       
373041 Const Surcharge 28th Street From Sampson 371$                  -$                  278$                      649$                  -$                     649$                   
370270 Const Surcharge La Jolla Mesa Vist Project 634$                  -$                  60,131$                 60,765$             65,870$               126,635$            
373063 Const Surcharge Ridgemoor Dr-Overlake (Crystalaire to Glenlea) 5,833$               977,136$          227,830$               1,210,798$        60,789$               1,271,587$         
373054 Const Surcharge District 1 Block 1R 34,016$             1,443$              1,205$                   36,664$             113,868$             150,532$            
370334 Const Surcharge Project Block 4 - G -$                  (19,918)$           1,686,064$            1,666,146$        207,650$             1,873,796$         
370336 Const Surcharge Project Block 7 - F 1,841,931$        2,302,177$       3,170,366$            7,314,474$        1,521,472$          8,835,946$         

Subtotal Projects in Construction 4,647,576$        6,977,848$       8,168,162$            -$                       19,793,586$      33,504,843$        53,298,429$       
373050 Design Surcharge Curran St (Continental St to Sikorsky St) -$                  -$                  -$                       -$                  2,782$                 2,782$                
373055 Design Surcharge District 2 Block 2J -$                  5,651$              15,284$                 20,934$             78,219$               99,153$              
373057 Design Surcharge District 4 Block 4AA -$                  -$                  93$                        93$                    116,626$             116,719$            
373060 Design Surcharge District 8 Block 8G -$                  -$                  -$                       -$                  114,207$             114,207$            
373062 Design Surcharge Camino Del Norte Transmission -$                  -$                  -$                       -$                  2,589$                 2,589$                
373059 Design Surcharge District 7 Block 7CC -$                  -$                  -$                       -$                  133,717$             133,717$            
373058 Design Surcharge District 6 Block 6J 23,809$             15,837$            465$                      40,111$             112,091$             152,202$            
373065 Design Surcharge Ridgemanor (Madra to Del Sol) 460,498$           728$                 -$                       461,226$           61,056$               522,282$            
373056 Design Surcharge District 3 Block 3EE 3,105$               10,246$            637,333$               650,683$           171,590$             822,273$            
370337 Design Surcharge Project Block 8 - F 1,430$               3,065$              26,167$                 30,663$             145,197$             175,860$            
370332 Design Surcharge Project Block 2 - E 22,401$             (977)$                645,258$               666,682$           526,214$             1,192,896$         
373101 Design Surcharge District 2 Block 2T -$                  1,692$              1,490$                   3,182$               142,770$             145,952$            
373103 Design Surcharge District 3 Block 3HH -$                  47$                   -$                       47$                    102,808$             102,855$            
373104 Design Surcharge District 4 Block 4Z -$                  1,422$              642$                      2,064$               23,104$               25,168$              
373105 Design Surcharge District 6 Block 6I 2,388$               47$                   -$                       2,435$               92,631$               95,066$              
373106 Design Surcharge Patrick Henry High Block 15,516$             119$                 1,060$                   16,696$             25,346$               42,042$              
373107 Design Surcharge District 8 Block 8B -$                  714$                 465$                      1,179$               19,670$               20,849$              
373108 Design Surcharge District 7 Block 7A -$                 714$                465$                     1,179$               22,880$              24,059$             
370321 Design SUT Mesa College Dr (Linda Vista to Armstrong) 18,161$            27,824$           17,757$                63,741$             170,438$            234,179$           

Subtotal Projects in Design 547,309$           67,129$            1,346,477$            -$                       1,960,915$        2,063,935$          4,024,850$         
373102 Pub H Surcharge District 1 Block 1J 66$                    36$                   -$                       102$                  91,892$               91,994$              

66$                    36$                   -$                       -$                       102$                  91,892$               91,994$              

Surcharge Projects Total 5,884,151$    7,510,322$    10,694,617$      -$                   24,089,091$  180,683,632$   204,772,723$ 

As of MARCH 31, 2009

Subtotal Projects Awaiting Public Hearing

FY 2009        
TOTALS

TOTAL  TO  
DATE



UNDERGROUND SURCHARGE FUND
Schedule of 20-A Projects
As of MARCH 31, 2009
Source:  Simpler Report, Expenditure Balances, UUP Surcharge - CIP

FY 2009 FY 2009 FY 2009 FY 2009 Prior FY 

Project Expenses 1st Quarter 2nd Quarter 3rd Quarter 4rth Quarter 2003 - 2008
(Charges to Project Sublets) 9/30/2008 12/31/2008 3/31/2009 6/30/2009 Totals
370298 Comp 20-A Voltaire Street (Catalina to Sunset Cliffs) -$               -$               -$               -$                     23,559$           23,559$                     
370304 Comp 20-A Boundary St (National to Imperial) -$               -$               -$               -$                     18,642$           18,642$                     
370308 Comp 20-A Park Ridge (Murray Park to Wandermere) -$               -$               -$               -$                     7,457$             7,457$                       
370309 Comp 20-A Lake Shore Dr (Jackson Dr to City Limits) -$               -$               -$               -$                     44,686$           44,686$                     
370320 Comp 20-A Ruffin Rd (Balboa to Clairemont Mesa) -$               -$               -$               -$                     32,009$           32,009$                     
370327 Comp 20-A Jamacha (Meadowbrook to Cardiff) -$               -$               -$               -$                     145,531$         145,531$                   
372904 Comp 20-A Ruffin Rd (Mission Village Dr to Success Rd) -$               -$               -$               -$                     52$                  52$                            
372909 Comp 20-A University Avenue (Washington to 3rd) -$               -$               -$               -$                     1,294$             1,294$                       
372956 Comp 20-A Market Street (12th to 26th) -$               -$               -$               -$                     2,456$             2,456$                       
372970 Comp 20-A CCDC Area 3, Phase 1 (National to Market, 12th to 17th)) -$               -$               -$               -$                     187,389$         187,389$                   
372971 Comp 20-A Eastgate Mall (I-805) -$               -$               -$               -$                     377$                377$                          
372977 Comp 20-A CCDC Area 2, Phase 1 -$               -$               -$               -$                     1,831$             1,831$                       
372978 Comp 20-A CCDC Area 2, Phase 2 -$               -$               -$               -$                     1,223$             1,223$                       
372979 Comp 20-A Voltaire Street (Ebers to Bacon) -$               -$               -$               -$                     1,388$             1,388$                       
372981 Comp 20-A Linda Vista Rd (Napa to Friars) -$               -$               -$               -$                     58,253$           58,253$                     
372984 Comp 20-A Lamont Street (Garnet to Loring) -$               -$               -$               -$                     21,937$           21,937$                     
372985 Comp 20-A W. Point Loma Blvd (Nimitz to Chapman) -$               -$               -$               -$                     79,698$           79,698$                     
372987 Comp 20-A La Jolla Mesa Drive    -$               -$               -$               -$                     84$                  84$                            
372988 Comp 20-A B Street & C Street (19th to 24th) -$               -$               -$               -$                     17,852$           17,852$                     
372989 Comp 20-A Orange Ave (33rd to 40th) -$               -$               -$               -$                     189,102$         189,102$                   
372991 Comp 20-A La Jolla Scenic S. (La Jolla Mesa to Soledad Mtn Rd) -$               -$               -$               -$                     113,435$         113,435$                   
372992 Comp 20-A Zion Ave (Mission Gorge to Waring) -$               -$               -$               -$                     120,299$         120,299$                   
372993 Comp 20-A 30th Street Phase I (University to Olive) -$               -$               -$               -$                     256,132$         256,132$                   
372995 Comp 20-A Meadowbrook Dr (Skyline to Paradise Valley Rd) -$               -$               -$               -$                     364,340$         364,340$                   
372996 Comp 20-A Del Cerro (Lyden Way to Madra) -$               -$               -$               -$                     142,031$         142,031$                   
372997 Comp 20-A Streamview Drive (54th to College) -$               -$               -$               -$                     283,883$         283,883$                   
372998 Comp 20-A Balboa Ave (Kearny Villa to Ruffin) -$               -$               -$               -$                     29,239$           29,239$                     
373004 Comp 20-A Camino Del Oro  (El Paseo Grande to Calle Fresco) -$               -$               -$               -$                     1,685$             1,685$                       
373005 Comp 20-A CCDC Area 3, Phase 2 (Logan to Main) -$               -$               (8,496)$          (8,496)$                (646,538)$        (655,034)$                  
373007 Comp 20-A Sunset (Loma Pass to Juan) -$               -$               -$               -$                     5,849$             5,849$                       
373009 Comp 20-A La Jolla Shores Dr (N. Torrey Pines to Azul) -$               -$               -$               -$                     81,023$           81,023$                     
373028 Comp 20-A Stresemann/Soderblom Street -$               -$               -$               -$                     36,142$           36,142$                     
373032 Comp 20-A Linda Vista Road (Morena to Mildred) -$               -$               -$               -$                     29,952$           29,952$                     
373036 Comp 20-A Stresemann Street (Governor to Bothe Ave) 678$              -$               -$               678$                    77,477$           78,155$                     
373046 Comp 20-A Balboa Avenue Transmission -$               -$               -$               -$                     645$                645$                          
370317 Comp 20-A Princess View Drive (Waring Road to Fontaine) -$               -$               -$               -$                     89,085$           89,085$                     
373045 Comp 20-A Tennyson Street -$               -$               -$               -$                     113,688$         113,688$                   
373029 Comp 20-A Luna Avenue (Clairemont Dr to Monongahela) -$               93$                2,837$           2,930$                 170,809$         173,739$                   
373113 Comp 20-A La Jolla Mesa Dr (La Jolla Scenic Dr S to Muirlands) 529$              635$              7,326$           8,489$                 33,576$           42,065$                     
370306 Comp 20-A 30th Street Phase II (Maple to A St), Distribution -$               -$               -$               -$                     59,846$           59,846$                     
370310 Comp 20-A Euclid Avenue (Trinidad to Manzarares) -$               -$               -$               -$                     174,769$         174,769$                   
370296 Comp 20-A Hill Street (Catalina to Sunset Cliffs) -$               93$                2,878$           2,971$                 116,232$         119,203$                   
373039 Comp 20-A 252 Corridor Park -$               -$               -$               -$                     106,042$         106,042$                   
373033 Comp 20-A Gaines Street Block (829)$             922$              -$               93$                      148,751$         148,844$                   
370292 Comp 20-A Pacifica (Bluffside to Amity) -$               -$               -$               -$                     171,115$         171,115$                   

Subtotal Completed Projects 377$              1,743$           4,545$           -$               6,665$                 2,914,327$      2,920,992$                
370297 Const 20-A Chatsworth Blvd (Nimitz to Dumas) -$               -$               -$               -$                     143,945$         143,945$                   
373115 Const 20-A Monroe Ave (Winona to Collwood) 278$              279$              717$              1,275$                 13,467$           14,742$                     
370307 Const 20-A 61st (National to Imperial) -$               -$               3,106$           3,106$                 163,316$         166,422$                   
373111 Const 20-A Greenbrier (Waring to Community Center/School) 634$              530$              476$              1,640$                 17,911$           19,551$                     
370325 Const 20-A Calle Primera (Via Tecero to Willow) 2,203$           979$              3,101$           6,283$                 89,689$           95,972$                     
370361 Const 20-A Soledad Mountain Road 4,300$           10,026$         10,702$         25,028$               25,745$           50,773$                     

Subtotal Projects In Construction 7,416$          11,814$        18,101$        -$              37,331$               454,073$         491,404$                  
370294 Design 20-A Cannon (Rosecrans to Evergreen) -$               2,013$           6,562$           8,575$                 12,208$           20,783$                     
370323 Design 20-A Island Avenue (20th to 30th) -$               -$               -$               -$                     10,095$           10,095$                     
373044 Design 20-A Island Avenue Transmission -$               -$               -$                     894$                894$                          
373114 Design 20-A Garrison St (Clove St to Rosecrans St) -$               279$              5,654$           5,933$                 800$                6,733$                       
373119 Design 20-A Aragon Dr (Rolando to Livingston) -$               -$               -$               -$                     -$                 -$                           
372896 Design 20-A National Avenue (32nd to 43rd) -$               -$               -$               -$                     83,281$           83,281$                     
373116 Design 20-A Briarwood (Brookhaven to Nebraska) -$               -$               -$               -$                     3,003$             3,003$                       
373112 Design 20-A Waring Road-I8 (Waring Gate Way to Allied Gardens) 93$                2,209$           -$               2,302$                 5,020$             7,322$                       
373117 Design 20-A Jutland Dr (Camino Coral Ina to Luna) -$               -$               -$               -$                     7,948$             7,948$                       
373118 Design 20-A Altadena, Wightman, Winona (El Cajon to Euclid) -$               -$               -$               -$                     13,442$           13,442$                     
373120 Design 20-A K Street (19th to 30th) -$               -$               -$               -$                     11,455$           11,455$                     

Subtotal Projects In Design 93$                4,501$           12,216$         -$               16,810$               148,146$         164,956$                   

370341 Pub H 20-A 30th Street Phase III Broadway to K 186$              -$               185$              371$                    1,017$             1,388$                       
370342 Pub H 20-A Trojan Avenue 186$              -$               185$              371$                    1,454$             1,825$                       
370343 Pub H 20-A 30th Street Phase III Juniper to Ash 186$              -$               556$              742$                    1,746$             2,488$                       
370345 Pub H 20-A Fanuel Street Phase I 186$              -$               278$              464$                    539$                1,003$                       
370347 Pub H 20-A Eastgate Mall 186$              -$               -$               186$                    809$                995$                          
370348 Pub H 20-A La Jolla Scenic Drive 186$              -$               -$               186$                    899$                1,085$                       
370349 Pub H 20-A San Vicente Street 186$              -$               185$              371$                    1,043$             1,414$                       
370360 Pub H 20-A Moraga Avenue 186$              -$               -$               186$                    901$                1,087$                       

Subtotal Projects Awaiting Public Hearing 1,485$           -$               1,389$           -$               2,874$                 8,408$             11,282$                     

20-A Projects Total 9,371$         18,057$       36,252$       -$             63,680$             3,524,954$    3,588,634$             

NOTE:  Rule 20-A Expenditures indicated in this report reflect only charges incurred from the City Undergrounding Surcharge Fund and do not reflect 
SDG&E expenditures for undergrounding that SDG&E incurs under CPUC Rule 20.

As of MARCH 31, 2009

[1]  The negative expenditure in CCDC Area 3, Phase 2 was the result of a reversal of a charge that was incorrectly posted to this job instead of to 
CCDC Area 1, Phase 2, Job 1 (Surcharge - CIP 373026).  A negative expenditure is a 
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